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Cross Cutting Issues to be Addressed with GFNMS and / or CBNMS in the Management Plan Review

Timeline
Issue Description Process Product
Oct | Nov | Dec | Jan | Feb | Mar | Apr
Sanctuaries will develop a program that identifies procedures
o ) and protocols for how sites can better protect resources through Internal
Administration coordinated education, research, and resource protection Team Issue Resolved ‘ >
activities and improve management efficiency.
Issue 1: Sanctuaries will develop criteria/protocol for proper
definition of ecosystem boundaries and resolve GF/MB shared Internal ‘ >
Boundary Issues boundary administration issue; Issue 2: Look into whether or Team Issue Resolved
not to close SF Exemption zone.
Sanctuaries will develop a regional strategic community .
Community Outreach outreach plan. V\g;glalgg Issue Resolved ‘ >
Sanctuaries will outline a program to identify and characterize
cultural resources within the three sanctuaries and then identify Working
Cultural Resources shipwrecks that pose threats to natural resources (oil leaks, group Framework ‘ >
hazards).
Sanctuaries will develop a coordinated regional ecosystem F K/
- monitoring program Implement Simon program in Monterey Working ramework
Ecosystem Monitoring ' rou Implementation ‘ >
group Program
Sanctuaries will clarify the program's relationship to state fishery
managers and the National Marine Fishery Service and how
Fishing certain ecosystem protection measures that affect fishing Internal Issue Resolved ‘ >
Team

activities, such as marine reserves, will be developed and
implemented.

Slte Specific Issues to be Addressed by the Monterey Bay National Marine Sanctuary Management Plan R

eview

MBNMS will address administrative issues such as minor

. . boundary and regulatory corrections, permit processing Internal
Administration improvements, and identify staffing and infrastructure resource Team Issue Resolved >
needs.
MBNMS will work with at least seven other agencies and the
public to identify a framework for a comprehensive multi-
Big Sur Coastal Ecosystem |agency ecosystem plan for the Big Sur Coast, integrating Working Framework ‘ >
Plan resource protection, education and outreach, and research and group

monitoring activities specifically for the Big Sur area.
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Timeline
Issue Description Process Product
Oct | Nov | Dec | Jan | Feb | Mar | Apr
Coastal Development
Coastal Armoring MBNMS will outline a framework to identify planning
subregions and guidelines for review with Coastal Commission. Working £ K ‘ >
Resolve inconsistency between designation document (no group ramewor
seawalls allowed) and past permitting activity.
Harbors and Dredge Disposal | The MBNMS works jointly with other state and federal agencies
to review and permit dredge disposal within the Sanctuary.
MBNMS will review its permit program to explore potential Working
efficiency measures and the potential needs for additional dredge group Issue Resolved ‘ >
disposal options.
Submerged Cables MBNMS will identify sensitive areas of the seafloor within the
Sanctuary and provide a clear policy framework with which to Internal
review future submerged cable development applications. Team Issue Resolved ‘ >
Ecosystem Protection
Benthic Habitats MBNMS will develop a program to identify potential impacts to
the seafloor from repetitive disturbance activities and whether Working ‘ >
further restrictions should be pursued with fishery agencies. group Framework
Davidson Seamount MBNMS will analyze the potential for increased protection of
the Davidson Seamount via inclusion in the Monterey Bay Working
National Marine Sanctuary. group Issue Resolved ‘ >
Emerging Issues MBNMS will develop a framework for process to focus on long-
term sustainability and look ahead to emerging resource Ir_::[ernal Eramework ¢ >
protection issues. eam
Fishing Related Research and |MBNMS will develop a program to further integrate fishing Worki
Education activities into the research and education activities. Gorrodgg Issue Resolved ‘ >
Krill Harvesting MBNMS will outline a process to explore the potential for future
harvesting of krill, a critical component of the marine ecosystem,|  \Working ‘ »
and potentially recommend permanent restrictions within the group Framework
Sanctuary.
Marine Reserves MBNMS will outline a program, in conjunction with all
stakeholders to identify the need and location for marine
reserves within the Sanctuary and identify how and who will be Workin
responsible for implementation, enforcement, and monitoring. groupg Framework ‘ >

We intend to rely on fishery agencies to designate marine
reserves, if they are necessary.
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Issue

Description

Process

Product

Timeline

Oct

Nov

Dec

Jan

Feb

Mar

Apr

Exotic Species

Exotic Species remain a concern for the MBNMS however
development of a program to address exotics and invasives will
be deferred until a later date. MBNMS staff will review, and if
appropriate, incorporate related work on wetlands undertaken by
GFNMS staff. Prohibit release of exotic species as part of
Management Plan Review

Deferred

Deferred
(with
prohibition)

Interpretative Facilities

MBNMS will create a plan to develop and outfit a visitor center
with regional partners and further its outreach through expanded
signage and kiosks throughout the Sanctuary.

Internal
Team

Issue Resolved

Multicultural Outreach -
MERITO

MBNMS will integrate the implementation of the MERITO
(Multicultural Education for Resource Issues Threatening
Oceans) into the Management Plan and other education efforts.

Internal
Team

Implementation
Program

Water Quality

Beach Closures & Coliform
Contamination

Many of the Sanctuary’s beaches are regularly closed or posted
by county health departments as showing elevated levels of
contamination from coliform bacteria. MBNMS will outline a
regional program to monitor, identify sources and causes, and
reduce coliform levels in runoff.

Working
group

Framework

Desalination

MBNMS will work with various stakeholders in the
development and implementation of regional desalination
guidelines and recommendations. Discourage proliferation of
small plants and minimize impacts to the marine environment.

Working
group

Issue Resolved

Revise MOA

The MBNMS developed a Water Quality Management
Memorandum of Agreement (MOA) with key agencies as part of
the 1992 Management Plan which integrates the mandates and
expertise of existing coastal and ocean resource managers to
protect the resources, qualities, and compatible uses of the
Sanctuary. This will be updated as part of the management plan
review.

Working
group

Issue Resolved

Riparian Habitat

Wetlands and riparian corridors adjacent to the sanctuary suffer
from degradation due to over-development, invasive species,
pollution and erosion. Development of a program will be
deferred, however a conceptual framework and schedule will be
developed as part of the draft management plan.

Deferred

Deferred

Water Quality Protection
Program Implementation

The Sanctuary’s Water Quality Protection Program contains
multistakeholder plans for urban runoff, marinas and boating,
agriculture and rural lands, and water quality monitoring. The
MBNMS will develop a program to fully implement the Water
Quality Protection Program.

Working
group

Implementation
Program
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Timeline

Issue Description Process Product
Oct | Nov | Dec | Jan | Feb | Mar | Apr

Wildlife Disturbance

Marine Mammal / Seabird / MBNMS will develop a framework to review current marine

Turtle Disturbance mammal, sea turtle, and seabird disturbance protective measures, ]
and to develop new measures. Framework will include Working Framework ¢ >
development of viewing guidelines, educational and outreach group
strategies, and enforcement measures.
Motorized Personal MBNMS will revise current MPWC definition. Action plan will
Watercraft include identification of allowed uses, and evaluation of need for
some or all MPWC zones, and the buoy demarcation system, as Working
well as development of an effective enforcement and education group Issue Resolved ‘ >

program for MPW(C uses/prohibitions.

Tidepool Protection MBNMS will develop a framework to develop tidepool

interaction guidelines, education, and outreach programs Working Framework P >
group

Management Plan Review Outputs

Issue Resolved: Many issues to be addressed during the management plan review will be resolved through the review process. In some cases, an action plan may be developed that
will be implemented following adoption of the management plan. An action plan outlines what, who, why, when and how different strategies will be conducted as well as costs and
performance expectations. In other cases, resolving the issue may be in the form of a new or modified regulation or marine zone but with no further development after adoption of
the management plan.

Framework: A framework lays out the general goals and guidelines for how an action plan will be developed in the future. Generally, this will occur for issues that are known to be
highly complex and could not be adequately addressed as part of the Joint Management Plan Review. In this case, the action plans will be developed after adoption of the
management plan. The framework will also include a schedule for implementation of the action plan upon completion.

Implementation Program: The Sanctuary recently developed several major programs (e.g. MERITO, SIMoN) and is well into the process of developing other resource protection
policy initiatives. These programs are well evolved, however a program for how they will be implemented as a part of overall management of the Sanctuary will need to be
developed and integrated into the management plan.

Deferral: Certain issues have been identified as a high priority to be addressed by the Sanctuary however will not be addressed as part of this management plan. In these cases, a
conceptual framework and schedule for future action will be developed and included in the management plan.




